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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Completed main sewer line on Flint Road. 

 Began installation of gravity sewer main on Winslow Road. 

 Blasting conducted on Winslow Road to remove ledge. 

 Revoli to continue gravity sewer main installation and blasting on Winslow 

Road next week. 

 Expect sewer service crew to begin work on Flint Road in the next 2 

weeks. 

Environmental Monitoring 

 Wetlands and environmental protection are in stable condition and no 

action is to be taken. 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Complete   

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing   

Old Tyng Rd Ongoing   

Upton Rd Complete   

Westford Rd    

Winslow Rd Ongoing   

 

Highlights 

 Completed main sewer 
line on Flint Road 

 Began installation of 
gravity sewer main on 
Winslow Road 

 Blasting on Winslow 
Road 

 Construction to continue 
on Winslow Road next 
week 

 Expect service crew on 
Flint Road within next 2 
weeks 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


